Kellogg Cr. Bridge

Design Update

11/8/2017 City Council Work Session



Update

« Completed this years In-Water work

« Submitted for Foundation Permit

* Pile driving hopefully begins week of 11/13
« Grant funding confirmed from FEMA & IFA
» Architectural Elements (Rails & Formliners)
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Concrete Rail
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Concrete Rail

Questions

11/7/2017 City Council Work Session



Concrete Formliners

« Contractor provided 22 options

* Took all 22 to PARB for input

* Requested members to vote for their top 3
* 5 options received a first place vote.

« 2 members commented on alternatives
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Concrete Formliners
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Concrete Formliners

#1304 #2300
Random Large Stone Cobblestone Large

#1208 Drystack

#1203 New England Drystack

#4019 #8024
#1206 Royalite Stone Variable Depth Rock Plank Pattern
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Concrete Formliners

Discussion
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Kellogg Cr. Bridge Design

Thank You
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